806 Project Schedule Reporting

ANSI ASC X12 VERSION/RELEASE 004010

EXAMPLE —PROJECT SCHEDUL E REPORTING TRANSACTION SET (806)

ASC X12 EDI FORMAT
ST*806* 123456789 n/l

BPP*00* 19980206* 02* Contract No.* Description of
Program* Program No.* 19980129* 31* Schedule
Reference 123* Schedule Description* 19980130** 90* 5
n/l

REF* AT XXXXXXXXXXXXXXXXX /]

Begin N1 loop
N1*FR** 1* Duns No. n/l

PER* CD* Brooks Mel* TE* 2131234444* FX*
2131235555* EM* Brooks@xyz.com* Program Manager
n/l

End Table 1, begin Table 2
Begin Calendar loop
CAL*70*1 n/l
DTM*263* 19980525 n/l
DTM*263* 19980703 n/l
DTM*263* 19980907 n/l
DTM*263* 19981126 n/l
DTM*263* 19981127 n/l
DTM*263* 19981224 n/|
DTM*263* 19981225 n/l
End Calendar loop

Begin Resour ce loop

RSC* ENG1*Engineering Type 1*LA n/l
RSC*FABMAT* Fabrication MaterialssMA n/l
End Resource loop

Begin Task Identification loop

DEFINITION

Thisisan 806 Project Schedule Reporting transaction set
with a control number of 123456789.

Thisisan origina report, date of transmission is
February 6, 1998. Thisisalogic data network -
precedence style (code 02). With contract number,
description, program no., report effective date of January
29, 1998. ThisisaMaster Schedule (code 31), with
schedule reference number 123, description, Time Now
date of January 30, 1998, government non-classified
information, version 5.

The REF (reference segment) can be used to convey a
number of additional identification codes or numbers.
Examples include proposal or solicitation numbers,
change document numbers, etc. Can use codesto
identify the control document number of arelated
transaction set such as cost - 839, or technical - 841.

Party sending the information and their DUNS number

Contact person is the project manager, Mel Brooks with
phone, fax, e-mail address, and title.

Calendar number 1.
Holiday on May 25.
Holiday on July 3.
Holiday on September 7.
Holiday on November 26.
Holiday on November 26.
Holiday on December 24.
Holiday on December 25.

Thisfirst independent loop is used to describe the
available resources used on the project.

Resource is engineering type 1, labor resource.

Resource is fabrication materials, material resource.
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ASC X12 EDI FORMAT
TID*03* A100** Program Definition***1** 4 n/|

REF*74*141 n/l

REF*75*5200 n/l

REF*73*1.2.01 n/l

DTM*250* 19980115 n/l

DTM*242* 19980116 n/l

QTY*1B*9n/l

N1*W1*Work Team A n/l

PER* RP*Baker Anita* TE* 3101237777 n/l

TID*03* A1016** Command and Decoder***1**4 n/|
REF*74*111 n/l

QTY*1B*25 n/l

QTY*1C*5n/l

QTY*AV*544 n/l

AMT*B5*12345 n/l

PID* F*08*** Description of the product if needed - up
to 80 characters n/l

Examplesof TID loop with Resource and Milestone
loops

TID*03* A2026** Elec. Assembly***1**4 n/|
QTY*1C*55n/I

PCT*17*56 n/l

RSC* ENG1*Engineering Type 1*02 n/l
REF*70*1 n/l

QTY*1Q*500 n/l

RSC*DES* Designer*02 n/l

QTY*1P*340 n/l

RSC* Tota n/l

PAM****B5* 30050* M O* 196* 19981001** 197*
19981031 n/l

TID*03* A3039** Mechanical Assembly***1**4 n/l
MLS*1**CO n/l
REF*77*1.01.11.XX n/l

DEFINITION

Activity, id code of A100 with description, uses
Calendar 1, schedule level istier 4.

Reference number is WBS code of 141
Reference number is OBS code of 5200
Reference number is SOW number 1.2.01
Mandatory or target start date.

Actual start date.

Duration

Work team for the task is Team A.

Responsible person for the task is Anita Baker, and
phone number.

Activity id, description, calendar reference, level 4.
Reference number is WBS code

Duration

Remaining duration

Budgeted hours for the task

Budgeted cost for the task

For production type of contracts, this segment can be
used to further decribe the item being produced if
needed.

Activity id, description, calendar reference, level 4.
Remaining duration

Physical percent complete.

Engineering resource, recurring.

Uses calendar number 1.

Total resources, quantity of 500 - hours is assumed.
Designer resource, recurring.

Resource available - 340 hours.

Total resources.

Budget is $300050 for the month starting on October 1
and ending October 31.

Activity id, description, calendar reference, level 4.
Milestone 1, complete.
Work Package number.
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ASC X12 EDI FORMAT
REF*81*66 n/l

DTM*241*19980115 n/l
DTM*243*19980125 n/l
AMT*B5*4500 n/l
PCT*18*.25 n/l

Example of Constraints
TID*08*A100*A1016 n/l
QTY*1F*2 n/l
TID*08*A1016* A2026 n/l
SE*nnn* 123456789 n/l

DEFINITION

Symbol number (must be agreed to before hand, there is
not a standard set of symbol humbersto use).

Baseline complete date was January 15.

Actual complete date was January 25.

Amount of budget for the milestone is $4,500.

The milestone is 25% of thetotal value for the task.

Constraint - finish to start
Lag time of 2 days.
Constraint - finish to start

End of transaction set. The nnn equals number of
segments in the transmission with control number
reference.
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